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BOARD OF COUNTY COMMISSIONERS

AGENDA ITEM SUMMARY
Meeting Date: Auqust 18, 2004 Division: Public Works
Bulk Item: Yes _X No Department: Engineering

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by the
County Administrator.

ITEM BACKGROUND: There were four (4) change orders considered and approved by the
County Administrator for the period 06/29/04 — 08/03/04.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction project contracts and professional service contracts in amounts
not to exceed $25,000.00 or 5% of the original contract price, whichever Is greater. The BOCC
requested a monthly report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGE: N/A

STAFF RECOMMEDATIONS:

TOTAL COST: _N/A BUDGETED: Yes _X  No

COST TO COUNTY: __N/A

REVENUE PRODUCING: YES __ NO _X_ AMOUNT PER MONTH YEAR

DIVISION DIRECTOR APPROVAL:

DOCUMENTATION: Included _X 7o foliow

DISPOSITION: acenpAaTTEM # CH




CHANGE ORDERS

CONSIDERED BY THE COUNTY ADMINISTRATOR
FOR THE PERIOD 06/29/04 — 08/03/04

PROJECT CO# AMOUNT - DESCRIPTION DATE CAUSE
CONSIDERED
Security/Safety items 7 $5,758.50 - A remote viewing station requested 06/30/04* | Owner requested.
at K.W. Int. Airport by owner to acoess control activity.
Renovation of Oid 5 $72,233.80 - -Patching of delaminated stucco. 7/27{04* Owner requested.
Mariners Hospital
Renovation of Old 6 $10,047.65 - Additional wall board material 7/27/04* Owner requested.
Mariners Hospital around interrogation rooms.
Renovation of Old 7 $13,334.20 - Concrete side walk ramps, 7/27/04* Owner requested.
Mariners Hospital additional needed

Total $101,374.15 * Approved by County Administrator




